
12

7

H



;'

;

tytmris Iniforsttg

Ctbranj

KINGSTON, ONTARIO



V II*
; M^fiL

c

REPORT
r Committee appointed to enquire into the circumstances

attending the non-fulfilment of the contract entered into hy

John Counter, Esq., for the construction of the Junction

Canal on the River St. Lawrence.

(Mr. Conger.)

rdered, by The Legislative Assembly, to be printed, 4dh June,

1857.

hinted, 24ith July, 185 i

.



:qT*



REPORT.

The Committee to whom was assigned the duty of enquir-

ing into and reporting all the circumstances attending the non-

fulfilment and abandonment of the contract entered into by

John Counter, Esq., either as security or otherwise, with the

Department of Public Works, for the construction of the Junc-

tion Canal on the River St. Lawrence, the said circumstances

being founded upon certain promises alleged to have been made
to Mr. Counter, report as fallows :

In proceeding to investigate the subject matter of enquiry, your Committee
have not attempted to investigate any legal claim of Mr. Counter, for he proffered

none, but merely to enquire whether the promises alleged by Mr. Counter to have
been made to him were such as to warrant your Honorable House in granting him
compensation for some portion of the losses sustained by him in the prosecution of

that work.

To establish this point, your Committee were called upon to examine the Hon-
orable Mr. Justice Chabot, formerly, and at the time of the surrender by Mr. Counter
of his contract, Commissioner oi Public Works ;—of John Langton, Esq., late

M. P. P. for Peterboro 1

, and of George Brown, Esq., M. P. P. for Lambton. From
the testimony of these gentlemen, particularly that of the two last named, your
Committee are of opinion, that the promises of compensation other than that of

paying him for the work performed, plant, and material on hand, were made.
Entertaining this belief, your Committee recommend that the sum of £5,000

be granted to the said John Counter.

The whole, nevertheless, humbly submitted.

W. S. CONGER,
Chairman.

Committee Room, 4th June, 1857.

MINUTES OF EVIDENCE.
Saturday, March 21st, 1857.

Ordered,—That a letter be addressed to Mr. Begly, Secretary of Public

Works, requesting him to send down to the Committee the contract, or a copy
thereof, between the Commissioners of Public Works and Mr. John Counter, on the

Williamsburg Canals, and a copy of his account That it be also stated to the

Secretary that, it is possible the Committee may require to be put in possession of

any correspondence between the Department and Mr. Counter, but as they do not

wish to occasion more trouble to the office than they can avoid, the Committee
desire to know if the Commissioners can give them personal communication of
such correspendence without occasioning the labor of copying.
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Tuesday, March 24th, 1857.

Mr. Counter, the petitioner, was called, and laid before the Committee the

petition which he presented to the House in October, 1854. He also gave a brief

statement of the manner in which the matter referred to the Committee stood, and
expressed a desire that the Honorable Judge Chabot might appear before the Com-
mittee to give evidence, as he was intimately acquainted with the proceedings re-

ferred to in the Petition : thereupon, on motion of Mr. Loranger, a subpoena was
ordered for the attendance of the Honorable Judge Chabot before the Committee,

and a letter to be written to him to ascertain what will be the most convenient time

for his attendance without interfering with his judicial duties.

On account of the near approximation of the Easter holidays, the Committee
unanimously agreed to adjourn until after the 15th of April, and adjourned accord-

ingly.

Tuesday, 19th May, 1857.

The Hon. Judge Chabot examined.

Was Chief Commissioner of Public Works during the year 1854.

The contractors were Messrs. Crawford and Milner.

Mr. Counter was security for Messrs. Crawford and Milner, and the contrac-

tors having failed, Mr. Counter took possession of the work.

In the summer of 1854, Mr. Counter applied for an advance of money to the

amount of £5,000. On that application I informed Mr. Counter that I had not any

objection to an advance of money, but after information taken by the Board it was
found that Mr. Counter was unable to complete the work, and there was no security

to make such an advance of money.

I informed Mr Counter that I could not recommend such an advance of money
for that reason, and after some days of discussion between Mr. Counter and myself,

that he should abandon the contract and that the Government would act towards

him liberally; then Messrs. Crawford and Milner, with the consent of Mr. Counter,

abandoned the contract, and the said contractors and Mr. Counter were released

by the Government from any responsibility, and Mr. Counter was paid for all work
done according to contract prices, and the Government purchased from him all the

plant, according to valuation.

There was first an application to the House. This application was withdrawn
on the assurance that a satisfactory arrangement had been entered into with Mr.

Counter*

Saturday, 23rd May, 1857.

Mr. Langlon called in and examined.

I had charge of Mr. Counter's Petition during both portions of the Session of

1854. The Petition was to compensate him for the great losses he had sustained

in carrying out the contract of Messrs. Crawford and Milner. I had several inter-

views with Mr. Chabot and Mr. Killaly upon the subject. Mr. Chabot always ap-

peared favorable to Mr. Counter's claim. I cannot speak positively as to the words

that he used, but the impression left upon my mind was that he promised to allow

a large sum to Mr. Counter upon the settlement. Mr. Killaly on the other hand

was always opposed to any thing of the kind, and after Mr. Killaly's return, who
was then absent, there appeared to be a greater difficulty in getting Mr. Chabot to

any thing definite. I therefore made a motion in the House for a Committee of
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Enquiry. The Government said thoy could not yield the Committee, but it was
arranged between me and Mr. Cliabot that upon my moving for the Committee he
would express the favorable view which he was disposed to take of the claim in such

a way as would relieve Mr. Counter from any immediate pressure of his creditors.

This was all that was done in the first part of the Session. "When Parliament re-

assembled I had again a negociation both with Mr. Chabot and Mr. Killaly on the

subject. Mr. Killaly said that nothing could be done for Mr. Counter unless he
gave up his contract, as all the other contractors would be upon them with similar

claims. Both Mr. Chabot and Mr. Killaly distinctly promised that they would take

the contract off his hands under such favorable terms as would afford him some
compensation for his previous losses. I understood that this compensation was to

be in the valuation of plant and liberal measurement. Mr. Counter was very un-

willing to resign his contract unconditionally. I pressed him very strongly to do so

because I was aware he had no legal claim, and I was quite satisfied from the as-

surance of Government that they would deal with him lioerally, and it was quite

clear from a conversation I had with Mr. Killaly that they would not deal with him
at all unless he did surrender his contract. I am not quite satisfied whether this nego-

ciation about the surrender of the contract was at the end of the first half of the Session

or at the beginning of the second half. Mr. Counter surrendered his contract im-

mediately, and when the Report of the Engineer came in, I found he had not been
treated as liberally as I had had every reason to expect he would be, I therefore

brought the matter up in the House again, Mr. Lemieux in the mean time had
come into office, who seemed surprised that Mr. Counter was dissatisfied with the

decision. Mr. Chabot spoke very favorably of Mr. Counter's claim, and I was re-

quested by Sir Allan McNab to postpone the motion for the Committee till the

Government had time to read the Report. Mr. Chabot moved in amendment that

the Report should be printed and laid before the House before the Committee was
appointed, and upon the Government promising to take the matter up immediately
I withdrew my motion. Upon one or other of these debates, I forget which, Mr.

Lemieux distinctly expressed himself as bound to carry out the promises of Mr.
Chabot, and Mr. Chabot having been asked whether he had not promised to give

Mr. Counter a large sum, I cannot recollect the amount, as compensation, said he
had proposed to do so; my impression is that the sum named was £5,000 or

£6,000, that Mr. Counter thought the original promise had been more, but I recom-
mended him to be satisfied with this implied promise. The accompanying extract

from the newspapers of the day contains a short, and as far as it goes, a correct

statement of what look place in the House. It is my impression that it was upon
that occasion on a question from Mr. Brown, Mr. Chabot stated that he had proposed
to give Mr, Counter a round sum in compensation.

It was during the time Mr. Counter was proceeding with the contract that the

application for the advance of £5,000 was made to Mr. Chabot; this application

was formally received by Mr. Chabot, but was subsequently, on the return of Mr.
Killaly, who was then absent, refused, Mr. Killaly stating that if this was granted
in Mr. Counter's case every other contractor would make a similar application. It

was then for the first time proposed by Mr. Killaly that Mr. Counter should execute
an unconditional surrender of the contract and trust to the liberality of the Govern-
ment. This course was adopted by Mr. Counter as I have already stated. I have
a distinct recollection that before Mr. Counter finally resigned his contract a pledge
was given to me, either by the Commissioner or Mr. Killaly, on my express question

to that effect, that Mr. Counter should not by such a course stand in any worse posi-

tion than he did then, on the contrary, that he should or would stand in a better.

I cannot say shat Mr. Chabot promised to compensate him for all his losses, but to

relieve him from a great part of them to the extent of about £5,000 was the impres-
sion upon my mind.
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Extract referred to by witness.

[From the Argus.]

Mr. Counter's Claim.

Mr. Langton moved the reference of the Petition of Mr. Counter, of Kingston?

to a Select Committee to enquire into his claim for remuneration. He had expended
a large sum of money upon the construction of public work, the Junction Canal r

and he, (Mr. L.) did not think that the Province should profit by his losses.

Hon. Mr. Lemieux hoped the motion would not be pressed then. The first

time the Government had heard of Mr. Counter's dissatisfaction with its decision

upon his claim was when the Petition was presented in that House. If pressed then,

he must oppose the reference, but he hoped the Hon. Member would give the Govern-
ment further time to consider of the matter.

Hon. Mr. Chabot explained that Mr. Counter became security for the contrac-

tors for constructing the canal, that the contractors having failed he set to work to

complete the contract, which, either for want of funds or scarcity of labourers,

or lack of energy on their part, had not been pushed on by the contractors as fast

as it should have been. Mr. Counter used every exertion to push it on. He em-
ployed all the laborers that could be got. He sent to Quebec to get immigrants
from off ship-board, and did all that lay in his power; but, unfortunately, the cho-

lera broke out among them, and wa^es rose to such an extravagant height, that he

found ere long that it was impossible to go farther. He was becoming more and
more involved the farther he proceeded, and it was thought more advisable for him-

self and the Government, that he should be released from the contract. This was
accordingly done, and the work re-lei at very much higher rates, but not till Mr.

Counter had suffered very heavy losses.

Mr. Brown did not know what might be found advisable by the Committee if

appointed, but every one must sympathise with a man of Mr. Counter's enterprise

in his present position. He believed his property was now all under seizure in con-

sequence of the difficulties arising out of this contract. If he had, indeed, expend-

ed his own means largely in these works for the public benefit, it would be a species

of robbery for the Province to refuse him remuneration.

Sir Allan McNab said the Government had no desire to wrong Mr. Counter,

but before admitting his claim of acceding to the demand for a Committee, they

must consult with their subordinates immediately conversant with the circum-

stances. The Government really had little time during the Session of Parliament,

and the pressure of Parliamentary business before the Executive Council, to pay

that attention to these matters which they deserved, but the House might be assured

this case should have their attention, and that there was every disposition on the

part of Ministers to do Mr. Counter justice.

The further consideration of the motion was then postponed.

Tuesday, 26th May, 1857.

Charles William Jenkins called in and examined.

Was acquainted with Crawford and Milner, contractors, was appointed their

Attorney in the Spring of 1854. I was appointed agent at the time Mr. Counter

had determined to push, the work forward to completion. 1 recollect the time when
Mr. Counter applied to the Government for assistance, it was in the fall of 1854.

I was sent for by Mr. Counter to come to Quebec, Mr. Counter then told me of an
arrangement he had made with Mr. Chabot, and that Mr. Chabot had promised to

advance him £5,000 which he had brought me down to receive, as I was the only

party who had authority to give a receipt. I went to Mr. Chabot and told him I



had come on behalf of Mr. Counter to receive the £5,000 he had promised him.
Mr. Chabot told me his colleague was out of town, and that he could not give it to

me until he returned. I waited in Quebec for some days, Mr. Killaly did not re-

turn, tut the monthly estimate was sent down from the works to me, amounting to

£281, on which there was a memorandum shewing the cost of the work to be
£1,112 3s. 9d. 1 believe the memorandum to be a correct statement. I took the

estimate to Mr. Chabot, and represented that the work exceeded the estimate by
upwards of £800. Mr. Chabot, on application to Mr. Begley, said he could not

pay more than the estimate. I returned to Mr. Counter and stated this to him, on
which he accompanied me again to see Mr. Chabot. Mr. Counter then, in my
presence, recapitulated to Mr. Chabot the arrangement entered into between them,
which was as follows : He stated to Mr. Chabot that he had agreed to furnish the

funds necessary to carry on the work from the date of the arrangement, or rather

from 1st Oct. Mr. Chabot said yes, he had agreed to do so, but he did not see
how he was going to car y it our. Mr. Counter pressed upon him the necessity of

his fulfilling the arrangement made with him, and finally Mr. Chabot ordered the

difference to be paid, and I received the money. The reason I knew the memo-
randum of the cost of the works to be correct, is because I subsequently examined
the pay lists and account of disbursements, and satisfied myself that it was so.

After Mr. Chabot had ordered the payment of the £1,1 12 3s. 9d., Mr. Counter
asked what was to be done about the £5,000, as I was obliged to leave Quebec.
Mr. Chabot said he thought I had better leave blank receipts in the office, and that

the money should be paid on Mr. Killaly's return ; the money never was received.

Mr. Chabot then said that, he hoped there would be no more delays, and that if

the work was carried on and completed satisfactorily, Mr. Counter should not iose

one shilling. Mr. Counter had no other contract with the Government. I then
returned to Kingston ; almost immediately after I received a letter from Mr. Counter,
stating that by the advice of his friends he had surrendered the contract, and de-
siring me to go to the works to meet Mr. Page, the Engineer of the Board of

Works, to settle up the whole business. Mr. Page stated that it was his duty to

measure the work and settle up the contract at the contract prices and under the

contract, and he did so ; at the same time he stated that if Mr. Counter had any
claim the proper time to make it would be after the settlement. The accompany-
ing statement of account, so far as the same is made up from 27th April, 1854, is

correct as to the monies expended by Mr. Counter upon the work. The reason
Mr. Counter assumed the direction of the work was from the extensive advances
he had made, and from the unsatisfactory manner in which the parties proceeded
with it.

Wednesday, 27th May, 1857.

Mr. Thomas Cruse called in and examined.

Was accpiainted with Messrs Crawford and Milner, contractors for the con-
struction of the Junction Canal, was employed by thern in the year 1855, after the
contract had been relinquished by them, and the account now produced up to

April, 1854, is made out by me and is a correct abstract from their books, shewing
the amount of disbursements from May, 1852, to April, 1854. At the time I*ex-
amined the books and made up the account, vouchers were shown to me and are
still in my possession evidencing the correctness of the different sums.
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George Brown, Esq., M. P. P., examined.
Was a member of the House of Assembly during the present and previous Par-

liaments. I recollect the debate upon Mr. Counters petition, in May, 1855. Upon
that occasion I asked Mr. Chabot who was then Chief Commissioner of the Board
of Works, if it was not his opinion and if he had not so declared, that Mr. Counter,

however the legal right might be, was morally entitled to a sum of money for the

works he had executed under his contract, over and above what had been paid to

him by the Department. Mr. Chabot replied distinctly that he was of the opinion

and had stated that Mr. Counter should receive a sum in settlement of all claims ;

my impression is that the sum he named was £10,000. I cannot say positively

that that was the exact sum he named, but I have no doubt it was. I know it was
over £6,000, because it was over the sum I had fixed in my mind as that at which
a compromise might be effected, and £6,000 was the sum I had so fixed.

Friday, 29th May, 1857.

George Crawford, Esq., M. P. P., called in and examined.
Recollects the letting of the work. Some of his family tendered for it, they

did not get it as their lender was much higher than that of other parties. Messrs.

Bowie and Cassels of Montreal got it ; they having failed, it was given to Messrs.
Crawford and Milner at their tender, who afterwards failed. Messrs. Crawford
and Milner undertook the work and went on with it. I do not recollect the prices

but recollect distinctly they were lower than I vould take it at. After Messrs.

Crawford and Milner had gone on with the work for a considerable time, I under-
stood that Mr. Counter was obliged to take it off their hands as he was one of their

securities. I cannot recollect the prices, but know they were much lower than

what I considered was the value of the work, so much so that I would not allow my
friends to take it. Messrs. Crawford and Milner did the easiest part of the work-

It was very expensive to get work done during the year 1854, and workmen could

not be got.

Tuesday, 2nd June, 1857.

Thomas A. Begly, Secretary to the Department of Public Works, called in

and examined.

I have examined the books of the Department of Public Works, and find the

following to be the amounts paid to Bowie and Cassels, and Crawford and Milner?

on their contracts for the Junction Canal. The amount paid to Bowie and Cassels

was £1,061 13s. 7d., and to Crawford and Milner £19,627 6s. 3d., and a further

sum of £4,842 10s. 2d., advanced by the Bank of British North America to Mr.

Counter, is still due by the Government, on the contract of Crawford and Milner, in

consequence of sundry attachments being made thereon by parties at Quebec, a de-

cision not being yet had by the Court. The whole will make the sum of£25,534 10s.

When tenders were first received for the work, the lowest was that of Bowie

and Cassels, which was accepted, and a contract passed with them. Those parties

having failed in their contract and given it up, the work was then let to Crawford

and Milner, at the prices of their original tender, they being the next lowest. The
next tender to Crawford and Milner was that of James Crawford and Andrew Elliot,

both very experienced contractors, who offered as security Mr. George Crawford,

M.P.P., and the Hon. James Morris. Their price was two thousand eight hundred
and some pounds higher than the tender of Crawford and Milner*



Andrew Elliot eventually got the work and completed it, but owing to the increase

in the price of labor and materials, the prices had to be considerably increased over

those at which they originally tendered. The amount paid to him for the portion

of the work which he performed over the price of Crawford and Milner exceeded

£16,000.
1 am not aware of any arrangement having been made between Mr. Counter

and the Hon. Mr. Chabot, whereby Crawford and Milner were to receive an amount
over their contract prices. Mr. Chabot, as Chief Commissioner of Public Works,
had no authority to do so.

I recollect an estimate of £281, for work done in the month of October, 1854,
having been paid to Mr. Jenkins, Mr. Counter's' son-in-law, as the Attorney of

Crawford and Milner, and at the same time a further amount of £876 was also paid

to the same party, but not on the Engineer's estimate. The said sum of £876 was
given on the express condition of being applied to the payment of the labourers, at

the request of Mr. Counter, who represented them to be in a starving condition ; this

money, notwithstanding, was not so applied, but was used for some other purpose.

It was provided for by one of the clauses of the contract, that the contractors

were not to be paid the full contract price, when they had merely done the upper or

less expensive portion of the excavation, or until the lower and more expensive part

was also completed. This course was adopted with regard to the portion of the

work done by Bowie and Cassels, which, being a part of the upper excavation, they

were allowed a price in proportion. Crawford and Milner were afterwards allowed

the benefit of this deduction in the settlement with them.
There was a sum under £100 paid to the German labourers by the Govern-

ment, they having been left in a state of starvation on the work. This amount was
not charged to Crawford and Milner.

I now produce a telegraph of Mr. Counter to Mr. Chabot, dated " Brockville,

23rd December, 1854," of which the following is a copy

" Quebec, 23rd December, 1855.

" By Telegraph from Brockville.
t£ To Hon. J. Chabot.

" Mr. Page wants further instructions to pay in full, for final measurement and
" plant, without incurring the delay of again referring to Quebec. Please order
" payment of all he approves of, as I am in want, to meet the remaining claims of the
" Canal, and instruct him to allow liberal prices for any extras that may appear.''

THOMAS A. BEGLY.

Mr. John Page, Engineer Public Works, called in and examined.
Read as his evidence page 64 of the Return made to the House of Assembly

in May, 1855, commencing,

Montreal, 7th April, 1855.

Sir,—In compliance with instructions, I have the honor to submit the follow-

ing remarks on the memorial of John Counter, Esquire, for losses alleged to have

been sustained by him directly or indirectly connected with the works of the Junc-
tion Canal. With a view of being better understood, it is proposed, first; to allude

briefly to the several statements made, in the order they occur in the memorial,
supplying explanations either inadvertently or otherwise omitted, and closing with

a short history of the mode adopted in conducting the operations, progress, &c.
1st. The Memorialist states he became one of the sureties for Messrs. Crawford

and Milner, &c, but omits what, in an appeal of this nature, it might have been
well to supply, namely ; whether he was actuated by motives of friendship iC only,"
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or with a view to pecuniary advantage, as the Contractors have alwTays asserted

the latter to have been the case.

2nd and 3rd. That labour, provisions. &c, were low when the " contract"

was entered into, but subsequently "doubled in value."
These statements are more or less correct if they are intended to cover a

period of several years, the Memorialist, however, refrains from alluding to the fact

that the work should have been completed within one year from the time the con-
tract was executed, and neglects to state the peculiar circumstances and conse-

quent knowledge of the parties in reference to the work before they entered into

the contract, namely; that it had originally been declared to, and carried on for a
time by other parties, who, after giving it a fair trial, found their prices insufficient,

and very judiciously offered to surrender the contract, which, on a full investiga-

tion, was accepted by the Department.
The tender next on the list b?ing that of Messrs. Crawford and Milner, they

were notified of the fact, and previous to any further steps being taken, informed that

their prices were a mere trifle over those of the parties who had, during the pre-

vious week, relinquished ihe work, in fact, every argument was used to convince
them of the expensive nature of the materials to be excavated and the inadequacy
of their prices. On examining the locality, they at first seemed to hesitate, but
after a few days absence, Mr. Crawford returned and stated he had been consulting

his sureties, who were men of capital, especially Mr. Counter, who requested them
(Messrs. Crawford and Milner) to go on as they could manage to do the work, and
make money out of it in some way.

Thus it will be seen the parlies had good warning in regard to prices, but de-

clined to avail themselves of it, and so far as the rates of labour, provisions, &c.
are concerned, there was little, or in reality, no increase whatever, except the

ordinary rise of summer over that of winter labour, from the day the contract was
executed, up to the time (April, 1853) when the canal should have been completed.

4th. In reference to the inadequacy of the progress estimates, it may be said

that Contractors generally expect to invest a certain amount of their own capital in

plant, tools, &c, and otherwise in starting works of ordinary magnitude, this is,

however, more especially the case when 15 per cent, on the value of the work
done is retained, as customary under the Public Works Department.

5th and 6th. So far as regards the advances alleged to have been made by the

Memorialist, and his subsequent taking the work in his own hands, even with the

knowledge of a further outlay and loss being indispensable.

Ic is extremely difficult in such a case to imagine any one possessing one-half

the reported shrewdness of the Memorialist trusting alone to so baseless a fabric

as the mere leniency of the Government, without being able to urge some more
tangible claim than losses sustained from inexperience alone, in attempting to con-

duct a difficult class of work, of which he neither did, nor could be supposed to

know anything, while the trade of the country was suffering from the works being,

and having been retarded through sheer mismanagement and the funds appropri-

ated for their early completion, misapplied to such an extent that renders it neces-

sary to apply to the Legislature for the sum of £15,000 over the original estimate;

which would have been ample, had the work fallen into the hands of good Con-
tractors.

7th. For a gang of two hundred and fifty men, read one hundred and seventy-

five, which includes all the persons employed in every capacity at the time stated

8th. The expenses of pumping alluded to have been fully paid, and if the

Memorialist found it necessary to keep a watch on an earth embankment, it cer-

tainly is the first instance on record to the best of my knowledge of such a precau-

tion being adopted.

9th and 10th. The shanties referred to as having been burnt were the property

of the labourers themselves. Those built (5 or 6) have along with all others been
taken off the Contractors' hands and paid for at their full value.
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11th and 12th. In regard to the Memorialist being advised to petition the

Legislature and his view of the manner it was received, the Commissioners, as

also the members of that body, will be able to decide whether the conclusions ar-

rived at are correct or otherwise.

13th. and 1 4th. Whether the Memorialist acted as security for the Contractors,

or for himself as the Contractor in re organizing a force, will be seen on reference

to the document understood to be the legal surrender of the contract, by which as

also other papers attached thereto, together with Memorialist's own statement, it

appears he had some time previously purchased the interest of Milner, and subse-

quently had the whole interest of Crawford assigned to him, when of course he
(the memorialist) became the sole Contractor, acting in all matters for his own in-

dividual interest, neither of the original parties interfering in any shape except
signing the surrender and final estimate at my request.

The legal opinion obtained being that the documents executed between the

parties themselves rendered the signature of Crawford and Milner unnecessary.

In reference to the advice said to have been given by the Commissioners rela-

tive to the surrender of the contract, it is only necessary to say the Memorialist

was desirous (if he continued the work) of being paid the future expenses incurred

without regard to contract or otherwise, which demand could not, under any cir-

cumstances, be entertained, especially as the work was in the hands of a person so

unskilled in such matters as renders it questionable if he could even accomplish it

at any price.

Instead, however, of causing the work to be surrendered as stated, the Mem-
orialist did so himself within two hours after the suggestion alluded to was made,
without the possibility of his having an opportunity of consulting in any shape either

of the original Contractors.

15th. As regards Memorialist's property being in jeopardy, u arising from the

action taken by him as security for the Contractors."

It may be well to refer to the 1st, 13th and 14th paragraphs of the letter, which
it is presumed may assist in arriving at a conclusion whether he acted in the capa-

city stated only, or as a partner increasing in power till he became the sole Con-
tractor. But granting " that his property is in jeopardy," it does not follow that the

canal works are the cause, the Memorialist might have been, and doubtless was,

engaged in other operations which, if conducted with no better judgment, would
lead to the embarassment he deplores.

lGth. States " the loss arising from the contract has been caused by circum-
stances which no human beings could have guarded against."

This would have been correct if the following clause had been added, viz

:

" that were unacquainted with such works, and failed to give them their own
attention, or employ others of greater energy and experience than themselves."

If the work had been properly conducted, the whole would have been com-
pleted before any rise of labor took place or the sickness alluded to occurred.

17th. In reference to memorialist " being always ready to assist others," it may-
be said that reports give him credit for examining closely the terms on which
such assistance has generally been rendered ; at all events, he showed no great
stretch of liberality towards the poor emigrants brought by him on to the work,
many of* whom died by disease engendered from lack of the common necessaries

of life, without an effort being made to supply them with either food or shelter,

till the Government took the matter in hand and authorized the sum of £75 to be
applied for the purpose. Even the laborers who did work were kept out of their

earnings for months, notwithstanding that continued drafts were made on the re-

tained per centage, with a view of enabling these liabilities to be m^t. The money
thus granted was not unfrequently otherwise applied, till a course was adopted
that, in a measure, compelled payment for the labor done to be made.
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18th. Although the memorialist strives throughout to leave the impression,
that he acted only as security for the contractors, still he closes by praying the

sum of £14,145 7s. 2d. may be paid over to himself, without shewing one tangible
ground on which to base so modest a request, or in the remotest degree alluding
to the more than liberal treatment already received.

Having thus, at some length, gone into the various statements made by the

memorialist, which, if 1 mistake not, shows whether he acted from motives of in-

terest or otherwise, it now remains for me to submit a few remarks on the manner
the works were conducted, the cause that led to a surrender being desirable, and
a brief review of the settlement made with Mr. Counter, appproved as a whole by
Messrs. Crawford and Milner ; each of these divisions will claim attention in their

respective order, viz

:

The work having been relinquished by the first contractors, for the reasons
already stated, Messrs. Crawford Milner were informed of their tender being the

next on the list, who, after examining the locality and obtaining the benefit of

their sureties' advice, took formal possession of the canal property on the 12th

May, 1852, and commenced operations on the 17th May, with the full and distinct

understanding that they entered on the work in the condition it was left, by the

first contractors, and had nothing whatever to do, directly or indirectly, with the

quantities or rates paid for the work hitherto done, and that they were to employ
such a force and use such a degree of energy as would ensure the entire comple-
tion of the canal in April, 1853, agreeably to the tenor of a specification and con-
tract then submitted.

They, for the first few months, shewed a disposition to make a s'rong and
vigorous effort ; but inexperience was evident in all their movements from
the first.

Their selection of managers were injudicious, the different gangs of laborers

improperly arranged, and every branch or department of the establishment reflected

the want of practical knowledge. Still they struggled on at a moderately fair

rate till the latter end of September, 1852, when their efforts began to relax, at the

very time when greater exertions should have been made ; but no ordinary degree
of urging or otherwise could, or at least, did succeed in inducing them to augment
their force and proceed more rapidly. It must, however, in justice ba admitted
that, if actions had kept pace with promises, the public would, long ere this, have
had the benefit of the canal, and many unpleasant results been avoided. Thus
the works dragged on at a most unsatisfactory rate," till it was evident no effort

could complete them at the contract time (April, 1853). The water of the St. Law-
rence being then moderately high, and likely to continue so for another year, it

was decided to allow the contractors (on their application) till April, 1854, to finish

the work.
This indulgence, however, seemed to produce a sort of remissness, that

showed plainly they had no disposition to make an effort to fulfil even this second
agreement. Mr. Crawford, then acting contractor, was frequently absent for weeks,
sometimes nearly months at a time, the overseers were often changed, and every

change appeared to bring about, if possible, a worse state of management, so much
so, that I have never, in the course of my experience, seen work so recklessly

and injudiciously conducted.
During the spring or summer of 1853 (uncertain which, but the deed of trans-

fer will show) Mr. Crawford stated the works would, in future, proceed in a more
satisfactory manner, as Mr. Counter had now acquired an additional interest in

the matter, he having purchased out Milner. This prediction was, however, not

realized, the works continued to drag on as formerly till about the fall, when the

force gradually diminished, and during winter little or nothing was done.

In April, 1854, Messrs. Crawford, Counter and Jenkins went over part of the

work, called at the Engineer's office and talked over the matter, when Mr. Craw-
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ford remarked he had given up all his interest in the contract to Mr. Counter, who
in future would carry on the work, and Mr. Jenkins who acted as Attorney in

drawing money, &c, drew attention very forcibly to the matter by remarking,
" bear in mind, that it is not John Crawford but John Counter that is now the Con-
tractor, and he always does what he says.''

Being glad to learn that the work had at last fallen wholly into the hands of

a person of the promptness represented by Mr. Jenkins, every thing was {lone in

the way of advances from the retained per centage, &c, to aid in promoting an
end so desirable ; a little better progress for a time was the result, but the force

continued small, and the management not in the least degree improved. Thus
matters went on till abcut the middle of July, when an epidemic broke out that

caused the work to be suspended for a few weeks. On the sickness partly abating

Mr. Counter made considerable efforts to get on a larger force, to effect which a

number of German emigrants were sent on from Quebec, but unfortunately the

contractor forgot to provide either shelter or provisions for them ; from this glaring

oversight much suffering resulted, the men were unaccustomed to the class of work,

rendering their services in a great measure useless, and the absence of everything

in the shape of food or shelter brouoht on sickness, of which upwards of 40 died.

The inhabitants remonstrated through the newspapers and otherwise, yet nothing

was done for the sufferers, till the Government took their case into consideration,

as already stated. Meantime the works were progressing slowly, and Mr. Counter

occasionally amusing himself with hunting for flaws in the contract, in which he,

however, did not prove very successful. Towards Fall the labourers were not paid

for upwards of two months, although regular monthly estimates had been given.

This also was the cause of much suffering and dissatisfaction.

From the foregoing it will be seen the arrangements were extremely defective,

the management injudicious, the contractor inexperienced, and the workmen
starving, and I may add the trade of the country suffering to an alarming extent,

from the manner in which the works were then and had hitherto been retarded ;

with a knowledge of these facts, it will at once be evident that a surrender of the

contract was not only desirable, but if withheld a forfeiture was inevitable.

In reference to the settlement made at the time of the surrender of the con-

tract, I freely confess my inability to give good and sufficient reasons for many of

the items allowed, except on the grounds that I acted with a view to a liberal inter-

pretation under existing circumstances, and of preventing every thing in the shape

of claim being made or in future entertained.

Had strict justice, according to the terms of the contract, been meted out, a
declaration of torfeiture instead of the acceptance of a surrender would have

been the result. Hence the previous liberal treatment of the Govern nent will, it

is hoped, bear out the more than liberal settlement hitherto effected.

By referring to the contract, it will be seen,

1st. That earth excavation throughout, that is to say, top and bottom, are at

uniform prices, at which rates the contractor was allowred, notwithstanding that

nearly one fourth of the bottoming remains to be done, one half of which must be

transported a greater distance than any previously excavated ; or, in other words

the work remaining will cost fully double the price of that done.

2nd. Rock excavation was allowed for all boulders it was found necessary to

blast or otherwise remove; by the contract they were not to be allowed, unless

containing two cubic yards.

According to the latter measurement there were 90-25 cubic yards.

By the former there were 485-63 « "

3rd. The entire quantify excavated from the prism of the Canal was allowed

and paid for as earth excavation. By the contract, boulders were to be deducted

when used for rip rap wall or crib ballast, of which there are 25,415 cubic yards.
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4th. The contract price for pumping was £1500, of which fully two-thirds
remains to be done; the sum of £1250 was allowed.

5th. The sum of £614 2s. 6|d. was allowed, being the amount retained on
the surface excavation done by the first contractors, that is to say, the difference

between the price allowed Bowie and Cassels and the contract price of Crawford
and Milner, notwithstanding the contractors were distinctly informed before exe-

cuting any legal instrument, that they had no claim, nor need expect payment of
any such amount.

6th. The sum of £658 13s., was allowed to pay the labourers and hired teams
employed on the work after the 10th of November, that being the day Mr. Counter,
by a letter, offered to surrender the contract. The whole quantity of excavation
done after that date was allowed to meet the expense of the contractor's teams up
to the time of the Appraisers' award being made.

7th. The whole of the plant, machinery, tools, horses, scows, shanties, and
everything connected with the work was taken off the contractor's hands and
valued'by Appraisers, mutually chosen, who awarded the sum of £2,109 6s. 8d.

Had the work been completed according to agreement, the whole of the plant,

&c, would have remained on the contractor's hands, and could not have been sold

for any other purpose, at one-fifth of the value put on it by the appraisers.

The amounts thus paid, irrespective of the contract, are as follows

:

For Plant, Tools, &c, &c, say three-fourths of award £1,582
" Rock excavation 395 at 4s 79

Rock excavation allowed in excavation 395, at Is. 0|d 20
1 Section 1, boulders allowed in excavation 6.642, at Is 332
1 Section 2, boulders allowed in excavation 11,108, at Is. Id.... 601
' Cribwork boulders allowed in excavation 7,655, at Is 382
1 Pumping 400
* Amount retained on surface excavation done by contractors. . . 614

Amount £4,012 4 7f

11 5

2

13 8

15

2 61

Thus it will be seen the contractors have been paid the sum of £4012 4 s. 7d.,

over and above what they had a right to expect by the contract, besides having by
far the most difficult and expensive portion of the work yet to be done, and retarding

the operations for three years, thereby entailing a debt on the Province for interest

alone of £5,400, and in addition procastinating till labor has risen so much in value

together with leaving the most expensive portion undone, that it will be necessary

to apply to the Legislature, as already stated, for a further appropriation of

<£ 15.000 over the original estimates, making the over expenditure as follows, viz :

Appropriation required £15,000
Interest on £30,000 for three years 5,400

Amount paid irrespective of contract 4,012

Superintendence, &c, for three years, at £550 1,650

Additional cost caused by contractors £26,062

Being a sum nearly equal to that they asked to complete the work in the first

instance.

In conclusion I must confess my inability to imagine on what principle of

law, equity and common sense, any man, or set of men, could expect to be paid
an additional sum for alleged losses that no practical man would for a moment
admit as having occurred, while the party making the appeal had, through sheer

mismanagement, entailed a loss on the Province of £26,062, in addition to the
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injury done to the commerce of the country, especially individuals engaged in

forwarding and shipping.

I have the honor to be, Sir,

Your obedient humble servant,

(Signed,) JOHN PAGE,
Engineer of Public Works.

P. S.—In connection with this subject, I beg to draw your attention to my
letter of the 2nd October, 1854, in reference to wTorks of importance being placed
in the hands of incompetent persons, at prices below their actual value.

(Signed,) JOHN PAGE."

The prices allowed in the contract of Messrs. Crawford and Milner were too

low. There were other tenders from men of experience ; ihere was one from
the firm of Crawford and Elliott who were third on the list of tenders, and the

amount of their tender was £2,800 above Crawford and Milner, and had they
got the work in the first place, I have no doubt they would have finished i£ by the

spring of 1853, and I am quite certain they would have done so by the spring of

1854.

I refer to the instructions on page 45 as part of my evidence.

" Sir,—The surrender of their contract by Messrs. Crawford and Milner, for

the work of the Junction Canal, having been accepted of by the Commissioners,
I am directed to request that you will proceed there at your earliest convenience,
and adopt such measures as will conduce to the completing of that important
work in the shortest possible time.

You are authorised to undertake the completion of it either by an establish-

ment directly under the Department, or by making a contract on the most favor-

able terms you can with some party or parties of unquestionable experience and
ability to carry on the work in a prompt and satisfactory manner.

In accepting the surrender of the work, the Commissioners have agreed to

take off the late Contractor's hands such plant, machinery, and tools, as may be
in your judgment, suitable and useful in the prosecution of the work, the value
thereof to be fixed by mutual arbitrators, but, should you find it more for the public

interest to let the completion of it as before stated, in such a case you will have
an understanding with the contractor that he is to take off* such plant, &c, at the

value paid for it by the Department."

(Signed,) T. A. BEGLY/'
At the close of the final estimate and the valuation of the plant, Mr. Counter

expressed himself to me as being highly satisfied with the liberality he had ex-

perienced from the Board of Works, but he expressed his intention at the same
time that he intended to apply to the Government for some more money.

1 was resident Engineer on the work at the time when Crawford and Milner
commenced operations on the work, and Mr. Crawford was the acting Contractor.

Mr. Crawford in conversation stated to me more than once, that although he
had been an extensive contractor on buildings he was unacquainted with work
of excavation and he was then simply serving an apprenticeship to such work, to

which I replied that I was afraid he would have to pay a heavy apprentice fee.

In explanation of the payment of the sum of £281 and the sum of £876 paid
in November, 1854, I refer to my statement on page 77, third paragraph of the

return before referred to.

" Memorialist admits that the money paid on October estimate, was other-

wise applied than to paying the labourers, but glosses over the irregularity, by
introducing a long conversation, said to have taken place between himself and
the Chief Commissioners, the only portions of which that occurred to my know-
ledge are as follows ; the October progress estimates amounted to £281, but me-
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morialist stated that it would take over £1100 to pay the current expenses, the

Chief Commissioners being desirous to have the work urged on, from the great

difficulties experienced of egress or ingress to the Iroquois Canal, resulting from
the unfinished state of the embankment and low stage of the river, causing many
just complaints from forwarders and others, with that view he called on me and
stated he would be glad I would cancel the estimate for £281 and make out

another for £1100, if such could consistently be done, so as to enable the Con-
tractors to pay the men employed. On his being informed that all the per centage

had been advanced during the summer, except £476, and without advancing on
the pro rata rates, the sum asked could not be made up, and that I did not feel

justified in increasing the latter without having some authority to show for so

doing, my instructions connected with the work being to take the contract as the

guide in establishing these rates, with discretionary power to make such ad-

vances from the retained per centage, as circumstances might demand or the

Commissioners authorize, and the latter had been already done to the fullest war-
rantable extent. On this the Chief Commissioner stated he would issue a certi-

ficate for £400, which with the retained per centage and estimate would amount
to £1157, to be applied to the express purpose of paying the workmen."

And I have to state in addition that Mr. Counter has admitted in his memo-
rial that the £1 157 was not applied to the payment of labour on this work.

Public Works, Toronto,

30th March, 1857.

Sir,—I am directed to acknowlege the receipt of your letter of the twenty-

first instant, asking for copies of documents connected with Mr. John Counter's

contract for the works of the Junction Canal, for the purpose of their being laid

before the House of As>>embly, and to state that the whole of the desired infor-

mation can be had by reference to the Appendix E.E.E.E. of the Journal of the

Legislative Assembly for 1854-5.

I have the honor to be, Sir,

Your obedient servant,

THOMAS A. BEGLY,
Secretary.

J. NoTman, Esquire,

Committee Clerk,

House of Assembly.

[Translation.]
Quebec, 8th April, 1857.

Sir,—In reply to your letter of 24th March last, relative to my appearance

before a Committee of the Honorable the Legislative Assembly, I would beg of

you to inform the Committee that I am ready at any time to appear at their sum-

mons. I must inform you, however, that if I am compelled to absent myself

before the 1st May, the public judicial business would suffer considerably as the

Superior Court sits in term on 17th April. From the 1st to the 17th May, I shall

be perfectly free. If my presence is required by the Committee will you be good

enough to let me know a few days beforehand.

I have, &c,
(Signed,) J. CHABOT.

John Notman, Esquire.

My address is " Donegana's Hotel, Montreal."
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Public Works,
Toronto, 27th May, 1857.

Sir,—As requested by your letter of this day, I am directed to give the fol-

lowing statement of prices allowed to Mr. A. Elliot, on his contract fur works of

Junction Canal.

Earth excavation in raceway, weir, pit, puddle trenches, and for material

borrowed from embankment, one shilling and eight pence currency, per cubic

yard.

Rock excavation in raceway or weir pit, six shillings and threepence cur-

rency, per cubic yard.

Puddle in rear of walls, between foundation timbers and at sheet piles, &c,
two shillings and sixpence, currency, per cubic yard.

Masonry of weir, laid in hydraulic mortar, two pounds two shillings and
sixpence per cubic yard.

Rubble masonry, in mortar, eighteen shillings per cubic yard.

Rubble masonry, dry, twelve shillings and sixpence per cubic yard.

Concrete, made with hydraulic cement, one pound five shillings per cubic

yard.

Pine timber for foundation, bridges, &c, one shilling and one penny per

cubic foot.

Pine plank for flooring, &c, four pounds ten shillings per M. feet, board
measure.

Pine plank for sheet piles, five pounds ten shillings per M. feet, board mea-
sure.

Oak plank and scantling, seventeen pounds ten shillings per M. feet, board
measure.

Wrought iron, sevenpence per pound.
Cast iron, fivepence do.

Construction, maintenance and removal of coffer dams, &c, one hundred
and twenty -five pounds.

I have the honor to be, Sir,

Your obedient servant,

CHARLES DAWSON SHANLY,
Chief Clerk.

W. S. Conger, Esquire, M.P.P.
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MISCELLANEOUS,

1852.

27

June —
17

12
25
11

18
24
1

31

4

9

19
15

2&6
17

Paid Bowie & Cassels laying Rail track
do for 10 Cars, also for Tools, Furniture, Sleepers

Ties, Harness, &c., as per Inventory
do for Stoves, Mattrasses, &c., as per Inventory. ..

do for 5 draught horses
D. Carman, for 750 feet boards
Hyland Millan,as per receipt
for 10 toise Stone from Bowie & Cassels
Akin, for hardware
Lorley, for Pick- handles
Duty on Pick-handles
Joseph Scobel, for hardware
McCartha, for building Stable
Hutchinson, for Picks
for 2 Scows, 20 "Wheelbarrows, and Pickdmndies.
for Pump-sucker
for Lumber from Brady
fori Buggy
Henry Rowe, for 112,700 feet timber
Asselstine, for Scows
Bowie and Cassels, for Tools, &c., as per Invoice
for Oats
do

for Oil and jug
repairs of harness ,

Cash Book
Nails and Ink
Scobell's travelling expenses
freight of Wheels.
Canal dues
duty on 2 Scows, 31s. 3d.; Newman, for repairs of ditto, 58s. Id...

cartage of Iron and Oats
expenses to Prescott of John Crawford, with Estimate, Oct. 1851.

do to Quebec in November, 1851.

expenses to Ogdensburgh for Scows and Castings
Telegraphs at sundry times
expenses to Kingston
baling out Scows
expenses transporting Scows
Telegraph.
expenses to Brockville
loading Scows, &c
expenses to Prescott of Joseph Milner in October, 1851
expenses to Brockville of ditto in January, 1852
Telegraph and Postages
expenses to Matilda
passage to Quebec and expenses there
expenses at Montreal
passage of Miiner and Scobell, Quebec to Matilda
passage to Kingston
do of M ; lner and Clerk to Edwardsburgh

for Books and Sationery
passage to Kingston
for Hay, as per receipt, to W. F. Gates
Dykes & Co., for Oats, as per receipt
Dardis, do do
wages c f men for month of May, (detailed in time-book,)....
Long, for Stones, as per voucher
Peters, for Plank, do
Service do do
Mark for Stone
T. Waddell, for Blacksmith's work, as per voucher
King, do do
Milne, Foreman, as per voucher
Cahill,35s., and McHinty, 31s
Dillon, for Oars, as per voucher
Hutchinson, for Picks, do
Brennan, for Suckers, do
Hutchinson, for 12 Pick-axes, as per voucher
Akin, for sundries, as per his account
for 1 Wagon, as per voucher
Burns, for Oars do
for 1 Bed and Chairs
for 113 feet Lumber and 2 sticks Timber in Prescott

Chenev, for Plough, as per voucher
for Oars, Patent Pail, Bedstead, Table
for Washstand, 6 Chairs, and Bed-cord
Daniel Coon, for 2(j Wheelbarrows, as per voucher
Orme, for Oats, as per voucher
expenses to Brockville in January, 1852

do to Quebec in May, 1852
freight and duties on Skiff and Castings
freight, duty, and lock-dues on Pork, Castings, &c
storage and towing Scows

Labour.

£ s. d.

10

2 10

1 16 6

1 7 6

12 17 C

16 3

1 10
10

1 15

13
1 4
1 7

3 10

2 2 6

2 12 6

1 15
2 12 6

15
1 15

15

394 18 lh

12 10 \\\
4 13 9

13 11 3
3 6

3 10
10 10

Materials,
&c. &c.

£ s. d

1 10

9

1146 1 6

8 3
14 10
2 9

3 10

4 5

19 6

10 6

17

12 6

36
39 11 8
47 8

4 14 10
18 9
16 6
5

2 5

7 18 4

16 8

113

£ s. &

237 18 8

11 7 11

100
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MISCELLANEOUS.—(Continued.)

1882.

Juno

July

23&2S

16

9&22

15
"

10
« «

August —

7

19
31

18
6

20 i

26
19

September 3

21

Paid Westgate, Ship Carpenter's passage, &c
" sundry expenses
" expenses to Kingston, and men's hill in Prescott
" do toNapanee and to Prescott
" freight on Iron.
" making Boom
" Sawyers in Prescott
" freight and charges on Stove
" for Oats. 14s. 3d. : freight of sundries, 10s. Gd., as per vouchers
" Anderson, lor Whippletrees,Hames,and repairs, as per voucher
" J. S. Oilman, for Teams and Horse-keep
" do for I Wagon, (see above)
" for Coal for Blacksmith, as per voucher.

" for Canal dues
" for Flour
" for Tar, 3s. 9d.; freight 3s. 9d.
" for Charcoal and Lumber
" lor Nails
;

Dardis, for Oats
" Telegraph, postages, and travelling expenses
" for Potatoes, Provisions ,

" Servants' wages
" Mages for J une, as detailed in time-book
" P. O'Hara, as per voucher
" Lennan, for Pine Timber, as per voucher
" Foley, for Nails
:

' McCarty and others, for work
" Waddell, for repairs, as per voucher
" Kingston Marine Railway, for repairs of Scows, as per account

,

" C. Laflenr, for jobbing-work and cribbing, as per his account..
1 Buggy harness and Wagon harness
" 2 setts of harness
" Chamberlain & Worrall, for Truck-wheels and axles; Car ditto,

Shovels, &e. &c, as per their Invoice
" D. Carman, for Boards Scantling, &c, as per his acccount
" Cheney, for 6 Truck-wheels
" Coon, for barrows and 24 wheels, as per voucher
" for 17 Wheelbarrows, as per voucher
" for 51 bushels Coals.
" Akin, for sundries
" for Tar
" freight and charges
" travelling expenses this month
" labour on Scow, carting, &c
" duty on Goods from Chamberlain & Worral
" for 51 bushels Coal
" duty on 50 Wheelbarrows, as per voucher
" do on Castings, do
" for 51 bushels Coal, do
' for repairing Waggon, do
" lor Powder and Fuse, do
" for freight and charges on sundries, as per voucher
" Oieeson & Johnson, for Hay
" Barton, for a Potato lot
" Nicholas Carman, for board of John Crawford, G. Crawford, and

J. Moore, as per voucher
" CabiU's expenses, as per voucher
" Saddler, for repairs
" for sundries for house

do do as per voucher
" do do do
" for Charcoal, do
" 2 months' rent of house to McCarty

,

" McDonnell,.for 2 horses
" Irving, for l do
" wages for July, as detailed in time-book
" do supernumeraries, not in do
" for Car boxes, 35s. ; 11th, harness, 47s. 6d. ; hames, 7s. 6d
" for Rivets, 6s. 3d
" McDonnell, for 1 horse
" Shaver, for Straps. 6s.; 13th, repairs, 9s. 3d., as per voucher ..

" for Coal, 31s. 3d.; 7th, for Hay, 17s. Gd., do
" expenses to Ogdensburg and Prescott
" rent to Keefer, 50s., sundries for house, 2s. 6d
" Fraser's bill for Provisions
" Davis, for 50 feet Timber
" Chaffy, for a Pump, as per check
" A. Mair, for 2 Portable Engines, and charges
" Co )k and Calvin, for Pine Timber
" men bringing down Scows, &c
" D. Carman, for Scantling, Boards, and Planks, as per Invoice
" for Pine Timber
" for Powder
" for making Belts, as per voucher ,

B 60

Labour.

£ s.

2 4

1 13
2 2

12

15

Materials, A ,

&c. &c Apparatus.

£ s. d

3 5 7

1 18

7

1 18
14

1 5

1073 4
10

5 13
15

65 17 1\

17 6

14 9

15

9 8

7
1 4 10|

3 U
50

2 10
6 8

5 7 3

14

5

1538 9 7i

22 16 7

18 9

2 12 6

3 11 9

9 17 6

8 4 li

161 19 6

12 9
5

14 2

12 6

17

12 9

1 1 .V.

3 16 3
1 16
6 10

18 9 3
1 15

o'i'a 6
12 2

12 1
14

15 3

2 8 9

1 10

14 10

86 14 3
16

6 8

£ s. d.

9 G

i""o o

217

5

4 12 6

76 4

19 9
4 5

10 12 6

6 8 3

4 11 11
18 9

7

4 7£

30
12 10 '

4 10 Q

17 10 Q

25

317 17 6,
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MISCELLANEOUS.—{Continued.)

Labour. Materials.
&c. &c.

Apparatus.

1852.

Sept'ber

6

Cc

11

20

c.

cc

11

21

cc

11

IS

l;

14

11

i

;

r22

20

10

\:

£ s. d.
1628 16 3*

15 3 5

1524
' 14. Si

14 3 6

i""8

5 5 11

5 15 1|
16 17

15

4 'io

9 Hi

2""6 6

o'i'o

7 10
2 10
6 9 1

1173 6 11

41 16 3

38 8 11

4 3 2|

o'i'i 3

6""5

l"8 6
6 5 6!
2 12 8

£ s. d.

i'ii 2

1 17 6
1 10 8

9" "2 6
126 9

4l"8 ldi
4 2 1

18 19 1

57 2 2

6""9 1

22 18 6

31 7 6

2""4 8

56 5 7

19 6
2 6 10116

10"i'8 4

o'i'o

5 18
10 3

18 10
10 9
19 2

14 3 11

3 "id

6"'l 9

4""i 71
15

5 10
2 10
53 15 6

i""7 7!

5619' 6i
97 15 1

013 9

013 9
38 5 7
8 14
71 3

17 7

16

£ s. d„

" do Supernumeraries, not in do
» " Elliot, for 1 horse 20

12 10
cc " Long, for 1 do

" wages for September, as detailed in time book
do Supernumeraries, not in do

<i " for 114 feet Timber, 28s. lOd. ; 4 yards Canvas, 5s. 4d.
cc " for Files, 7s. 6d.; Leather for Pump, 30s
cc " for Timber
u

2 12 6
CI " Chambers, for Timber, £6 9s. 4d.; Main, for do 53s. 2d
cc

" do 1 Anvil, 73s.; 3 sledge-hammers, 25s. 3d. ; Bl. sm
Bellows, 55s 7 18 3

« " D. Carman, for Plank and Scantling, as per invoice
cc

cc " for 1 Chain 3 9
n " Chambers, £4 Is. 7d.; Burns, £11 15s. Id.; Martin, £3 2s. 5d.; for

Timber, as per vouchers
" Lavier, £5 5s. 7d.; Davies, £5 14s. 9d.; Ranev, £13 4s., Main, £1 18s.

4icl. ; W. Byers, £7 8s. 9£d.; O'Neil, £3 5s. 7d.; Breden, £10 Is.

lOla.; and Spotsford, £8 4s 3id., for Timber, as per vouchers.
" for Pick-handles, as per voucher 5

« " W. S. Aikin, for sundries, as per his account 16 3
CC " for 5 Oil-cans 5 9
cc " for Oats and Hay, 4th Oct. £5 9s. 6d.; 28th Sept. £3 5s. 6d.; 20th

Nov. £6 5s.
; 24th Dec. £3 10s.; 28th Oct. £4 8s. 6d

cc " Morin, for Oats, £30 ; freight, 7s. 6d.; Coal 20s
cc " Printing, £1 8s., dutv on Castings, £1 4s. Id 14 1
" " travelling expenses to Ogdensburg, Prescott, and Kingston, &c,

last August
" do do do do in September..

" expenses to Brockville, Kingston, Montreal, and Quebec
" " Pilotage of Steam Dredge
«< " Interest on Note to A. Mair
cc " do and Bk. Com. to Commercial Bank
« " for repairs on 13th September, as per voucher
cc

« '' Burns for sundries, as per voucher, (Lumber, &c,)
«

2 &
cc " Brown for Oats, £4 ISs. 4d ; paid for Hay, £6
" " Reed, for rent
cc " expenses to Ogdensburg, 29th September, and shoeing horse...

" Lockage in September, as per voucher
cc " freight on Coal and Iron, as per voucher
" " Lockage on Lumber, 3s.9d.; fr'ght on Iron, 16s.6d , as per voucher.

" Algier, for Coal, 10s. 9d.; paid for Powder, 8s. Id
CI

cc " Shaver, for Timber, 2s. 6d.; Bums, for Pins, 16s. 8d
cc " Johnson and others, for Oats
cc " Printing, £L 8s.; making fence, 12s. 6d., as per voucher. .

" 11 subscription to Widow Long. £1 ; to the Church, £2 10
cc " Pidgcon's expenses to Ogdensburg, 2s. 6d.; horse hire, 7s. 6d....

" McArthur, for rent of Jessup's house
cc " Keeper, for rent, £2 10s.; sundries, Is. 9d

Nov'mbe " King, Blacksmith, balance of account
" wages for October, as detailed in time-book

cc " Pidgeon, for 111? days' work
(t " Waiies to sundry laborers paid off last September, and sums not

extended in time-book
" " do do do do do

" for 17 pieces of Timber, as per voucher
cc " for Timber, do
cc " Mrs. McDonald, for cutting Timber
cc " for Shingles
« " for 222 pieces Lumber, as per vouchers
« " Waddell, for Picks, do 6 6
CC " Lovely, for Pick- handles, do 5 5
cc " Brennan, for sundry repairs, as per voucher
cc

cc " Hutchinson, for Picks 4 12 6
,t " John Fraser, per invoices 3rd June, 16th July, & 13th Sept 4 16 8|
« " P. Moran, as per his account 11 9 8
« " Pidgeon, as per voucher
" " freight of sundries, as per voucher
« " taxes do
»« " Fraser, for rent, do
»c " McLennan, for Beef, 7s. 2d.; O'Brien, for do £2 5s. 6d
et " Bank Com. on 2 Checks
w " Commercial Bank interest on Account Current .." do Bank Com. on do
cc

" Notarial chirges on 2 Checks
w

i " Bank Com. oh 1 Check
'"
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MISCELLANEOUS.— (Continued.)

1852.
Nov.

11

Dcc'mber

1853.
January -

12

February —

March

Paid Reed, for rent, five-wood, and pasture, per voucher
" Kirby, for sundries
" J. Miliur's travelling expenses from end of May to end of

November, 1852
" J. Dulf, for Account Books
" J. Crawford's travelling expenses to Prescott, Montreal, and

Kingston
" Bank Com. on 2 Checks
" Store Account for Goods for house

P. Morau's Store Account for "
'; wages of men in November, as detailed in time book

do of supernumeraries, paid by J. Milner
" do do do G. Crawford

McMillan, for board, and balance of wages, per voucher
Morrison's board

11 McLennan, for 2 sticks Timber, as per voucher
Rany, and servants' wages

" Goods for house
*' John A. Eraser's wages
;' N. Carman, to account of board

wages for December, as detailed in time-book -

"

(

J. Moore's salary to date
" Molson, for freight and charges, as per account

Armstrong, for 1 Cutter, (materials for same)
" for Tar, 14s. 2d ; Coal, £2 7s. lid., as per voucher
" travelling expenses
" for repairing windows, 5s. Od.; medicine for horses, 4s. 4d
" for lockage on Scows

King, Blacksmith, as per voucher
J. Milner's travelling expenses in January and February .

D. Murray
J Crawford's travelling expenses, January and February.
Pidireon's wages to this da\, 42 days, and extras
R. McMillan's wages to account, (Goods)
Saddler's bill for repairs, as per voucher
R. McMillan's wages to account (Cash)
Caffrey's do
Dillon

,

Stove-pipes, 4s.; harness straps, 6s. 3d ,

Bisrclow, for 2445 feet Cedar, as per voucher
for surcingles, 18s.; 2 axes in Prescott,.10s.
Carman, for Pickle-handles
expenses on 1 Note
Bank Com. on Checks
freight to Browse & Bailey, per voucher
for Locks
wages for January, as detailed in time-book ..

do of J. Graham, 8 days in December last
J. Moore's salary, 60 days, to 24th February
sundry expenses of J. Crawford, including Morau's bill
D. Carman's account to 13th January, 1853
A. Mair's Bill, including 1217 lbs. spar segments
sundries paid by Joseph Milner
Cheney, for Truck-wheels, as per invoice
Bryce, for Rope, &c, as per invoice
Havens, for Wheelbarrows, as per invoice
Colton, for bevel Wheels, &c. &e. as per invoice

,

Curley, for Stone, as per voucher
Commercial Bank, interest on Acct. Current to 18th Feb.
Interest on Bryce & Co.'s Account
Jesse Joseph, for Coal, as per invcicc
discount on 1 Note
G. Crawford's expenses to Prescott
Robertson, for Hay, as per voucher
Gilman's Tavern Bill

duties in Mav, (7th,)
for Oil and Oil-cans, 24th May
for Ointment for horses on 9th April
by Milner in April and May, for Telegraphs and Postage
Milner's travelling expenses in March, April, and May
wages for February, as detailed in time-book
Fraser, for 74 cords Stone

do 10 do
Milner & Storey for do
for 5 kegs Powder
for Lead-pipe and fixing
Brady, for labour
Dillon, 4s. 8d.

; Harris, £l 4s.; Delalt & Bailey, £4 10s., for Stone.
for Spikes 15s. 4d.; Hoop-iron, 3s. 9d.; 8s. lOd
Cook, 7s. 6<L; Turner, £l is. 3d.; Button, 10s., for Stone
Wallace, £10 3s. 9d.; Dillon, £1 6s. 3d., for Stone
J. Glass, as per voucher

1853.

Labour.

£ s. d.

2 17 6

14 11

13 14

20 11

2 13 3*
675 8 11

1
1 6
15 1

16
1

2 5
4 1
40
5 10

371 14
49 3

1 1

1 1

9 12
3 17
6 12

16 16
17 17

5
3 13

3

285 15
1 12

12 10
2 3 11

6 3

20""3 6|

4 7 4
32 4

1 4|

Materials,
&c. &c.

Apparatus.

10 11

13 1 3

1 6 2

7 6

18 17 1

3 2 1

9 10
7 5

18 11

9 3 4^

5
4

2 2
3

35 17

7 4

5 12 9
8 18 10

11

10 11
2 1

9 12
1 7 11
1 18 9
12
6 13

46 '"6

11
15
5

7

412
12

4 7
5 12

£ s. d.

5 10

10

1 8
10

20 17

13 6
34 17 4
31 12 6
4 16 11

18 9
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MISCELLANEOUS.—(Continued.)

Paid

6

10

28

Labour.

sundry wages in January, as per June book
Miller, for board in February, as per voucher
Waddell, Blacksmith, do
for 117 cords Stone
for Powder on 23rd February
expenses to Brockville and Prescott
J. A, Eraser, for bouse expenses, as per voucher
1(5 cords Wood on 10th April, 1853
Carman, for board, on 12ih April, 1853
McCarty, for house for Coons
for 4 cords Wood
for 15i do
for bringing Scows
protest on 1 Note
wages for March, as detailed in time book
for 2 Steel Shovels and 2 Axe-handles ,

Brennan, for repairs, as per voucher
Bank of British North America, for discounts

,

for Coal, £1 2s. 6d.; Powder, £4 12s. 8d.; freight of Iron, £3 .

for Boards, £2 6s.; 1 barrel Pitch, £2 lis. 3d-,

for Nails and Spikes, 14s. 2d.; 18th, 3 cwt. Iron, £6 8s
for 2 bills Hoop-iron, £2 5s.; 1 cask Nails, £2 5s

Storey, for Stone, 15s. 7£<t; Miller, for do lis. ll|d
Brouse, for Iron, £2 17s. 6d.; 1 cwt. Oakum, £1 10s.

for 1 keg Spikes
Burlev, for Stone, £7 3s.; Mth, Powder, £1 15s

for Fuse, lis. 3d.; 22nd, Powder, £1
for 1 cask Lard Oil
fori do do
wages in April, as detailed in time-book
for I gallon Oil

wages in May, as detailed in time-book
P. Moran's Account, as per his invoices

do interest on, do
for Stone Boats
for 2 Pails and 1 Axe-handle
for 1 Cart on 12th April last

for 1 Cart- harness, £2 5s.; 30th, Car-boxes, 19s. 4d
for 3 dozen Shovels at Ogdensburg
for Cart-boxes
Smith, for Harness, £3 16s. 10d.; Wrench and Files, 19s. Gd
for Rope in Ogdensburg, £3 5s ; Belt-leather, £1 17s. 6d
for 1 pair cast Wheels, £1 10s.; 1 sett double Harness, £3.

for Nuts, Washers, and Castings
,

for dozen Shovels, £3 15s. 6d.; 1 gross Screws, 4s. 6d
for Piles and Emery, 7s. 6d.; 2 Plough-points, 5s

K.McPherson, for 1 Plough, £2 ; 3 Plough-points, Cs. 9d
do for Cord-wood, 4s.; Butter, Eggs, &c, 7s. 6d

for Castings for Pump
for Screws and Nuts, 14s.; 4 yards Canvass, 6s

for Tacks and Screws, 3s. 9d.; 4 dozen Pick-handles, £1
for 1 keg track Nails, £11 5s. 6d.; 14th, Wrench, Screws, &c.,19s.6d

for 4 sett Car-boxes, £1 8s. 9d.; Plough-points, 19s 9d
for Pick-handles, 9s. 6d.; Shaver, for Oars, 7s 6d
Axle-trees, 5s.; 25th, Halter and Rings, 16s. 3d
50 lbs. track Nails, 18s- 9d.; 1 keg Spikes, £1 17s. 6d
for Pick-handles, £4; Pine Timber, 12s. 6d
for 1 Horse-blanket and 2 Buffalos last February
for 2 Lanterns, 14s.; 10th June, Harness, £6 5s,

Read, for Cart, £2 15s.; Ship's Anchor, £5 12s. 6d
Brown, for Iron, £2; 2 Patent Pails, 2s. 6d
Lovely, for Pick-handles
for Cedar
W. S. Aikin, as per voucher, £12 lis. 0|d ...

G. M. Foster, for new Harness, as per voucher
John Eraser, (see invoice 1st December, 1853,)

travelling expenses in May, June, and July, 1853
passage of 6 horses, £3; 5 halters, £1 lis. 3d
Oats and Hay for do
keep of horses in Kingston
Medicine for do
subscription to Priest
freight and passage of horse
freight of Goods from Kingston, £1 14s.; ditto 16s. 3d
Telegraphs, Postages, Stationery, Printing, Advertising, and

duties in May, June, and July
Greenwood, for Stage fares

wages in Juno, as detailed in time-book
do in July, do
do in August do
do in September do

for 1 horse last March
Riley, for 1 horse last May
Breden for do

£ s. d.

2 10
4 13 li

18 10
5

7 10
2 10

3 9

371 14 11

Materials,
&c. &c.

29 2 111

710 17 10*

11 6

54 11

6 15
1159 11 10^
1194 3 9i
1150 o o;

1153 2 11

£ s. d.

4 4 7*
61 17 8

4 13 9

Apparatus.

5

i 3
122 15

8 15
4 17
7 2

4 10
1 7
1 7
1 2

8 18
1 11

4 19

6 19

3

74 14 10|
14 8

12 6

15 2 6

8 7 6-1

5

12 6

17 6

2

2 10

9 16
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MISCELLANEOUS.— {Continued.]

1853.

June

July

August 17
July —

August 16
17

!!
23

25
29

September^
21

21

April —
May —

June 1

II

14 & 16

11

1C

" 18,22,25

May
June

July

12

19
23

August 13
" 16

Paid J". Fraser, for 1 Horse last May
" A. Crawford, for do
" for 1 Horse and Cart
u Dr. Dickson, for 1 Horse
" Thomas W adder, Blacksmith's Account
" J. Wright
" 1 keg Powder
" Carnal ian, for board
" Sproul, for Pumping, £5, £25, £29 10s
" P. Adams, for Stone
" for Lumber. 14s. 8d.; for 1150 feet do £2 6s
" Brennan, Saddler, for repairs
" G. P. Anderson, for 1 Cart, £1 15s.; and sundries, £15 15s
" for Sockets from Bush
" Irvine, for Pumps ..:

" 1 pair Cart-wheels, £2 10s.; 18th, Pick-handles, £6 8s. 4*d
" Kirhv. for 6 Patent Pails and 1 bu. Salt
" for Timber, £12 13s. 5iu.; Brouse, for Iron, £1
" for 3 setts Harness
" Bigelow, balance on Cart, 3s.; paid for Collars, £2
" Greer, for Cart-wheels
" for Steel and Files, £l 10s.; 1 Whip, 5s.; 1 pair Blinds, 7s. 6d. .

" for Flanges for Pumps
" W. S. Aikin's bill. £2 7s. 5d.; Brown, for Timber, £4 10s
" for 2 pair Cart-wheels, £3 10s.; Stone Boats, £l 19s. 4|d
" for 24 doz<m Pick handles
" J.Davidson, for Timber
" for 1 Cast Pinion, 75 lbs
" for 1 Gudgeon, Castings, &c ,

" for Taps for Engine*, 16s. 3d.; Sted, 18s. 9d
" 1 Tin Cup and Patent Pail
" G. Brown, for Lumber
" Corrigan, for Wood
" for making Pump
" W. Smith, for Rope, £2 7s. 6d.; 4 dozen Pick-handles, £1
' Rope and duties, 17s. 6d.; 1 Log-chain, 7s. 6d
" for 1 coil Rope, £2 3s. 7d.; 1 Ox-chain, 5s
" Castings and Pattern for Pump
" for keg track Nails
" for 1 coil small Rope, £2 7s. 6d.; 4 plates Iron, £l 10s. 6d
" for repairing Scow at Prescott on 2nd June, 1852
" Follaris' passage on 25th June and 11th July, do
" for 1614 feet Plank on 16th July, do
" freight on Castings and Pump, 7th August, do
" servant's wages, on 4th September do
" Castings and duties at Ogdensburg
" passage of Ship Carpenters from Ogdensburg
" A. Campbell, for legal advice
" Brennan, for mending Harness
" for shoeing Horses
" Smith, for Hay and Oats
" for Books.
" for 10 bushels Oats, 15s. 10d.; R. Sproul, for do £4
" Dardis, McMillan, and Sproul, for Oats
" for Oats, £7 5s. 6d.

;
Holmes and Ashlong, for do £18 6s. 3d..

" for Hay, 15s.; Johnson, for Oats, 15s
" freight on Iron, £1 5s.; 1 load Hay, £1 lis. 3d
" for 74 bushels Oats, £5 17s. 8d.; Bailev and Johnson, for Oats

£13 8s. lOd "

" J. Duff's Account for Books, £2; Minks' bill, 15s.
" Oats, £4 3s. lid.; do £5 12s. 6d.; Hay and Oats, £7 lis. 3d
" Hay and Oats
" J. Crawford's travelling expenses for March, April, and part oi

May, 1853
" Telegraphs, Postages, repairs of Buggy, Memoranda Book, &c

&c.in above months
" for draft on Montreal
" Fraser. the Carpenter's Account
" J. S. Gilman's Account, £3 6s 7id; Waddell, £6 9s. 4d
" Wm. Brennan, £1 4s. 9d.;W. Foley, 3s. llfcd
" for Hav and Oats, £21 0s. 9d. ; discount on U. C. funds, 7s. 6d...
" T. Smith, for Pork
" for Hay, £2 10s.; Oats from Dardis, £26 12s. 7d
" for Oats £2 15s.; Hutchinson, for Oats, £3 3s. 6d
" G. P. Anderson, Wheelwright's Account
" half ton Hay, £L 5s.; Slorah, for Wood, £i
" 53 cwt. Hav, £6 12s. 8d.; 9th. freight, £5 0s. lOd
" Burns, for Bread, £14 19s.; Oats, £7 13s
" for Tallow 10s. 6d.; Scrubbing, £1 5s
" for Postages, Stationery, and Telegraphing
" Brown and Bailey, for Oats, £1 13s. 4d ; Hay, £1
" Wal lace, for Hav, £5 7s. 6d.; Amr. Robertson, lor Oats, £4 10s. 9d
" H. Crawford's board, (July.) £2 4s. 3id.; Hay, £2
•" Brennan, mending and repairing

Labour.

£ s. d.

3 7 6
59 10

17

10

15

i'i'6 o

19
10

34 2 .9

1 3 3

13
io 5 m
1 8

6 18 9

15

2 4 3^

16 M

Materials,
&c. &c.

£ s. d.

21 18 11}
5 H

15

7 16

3

11
13

2 6
13 13 5i

1 10
2 5

6 17

1 17 G

18

42 11 4
13

1 10
1 10 6

2 18 11

4 8

15

Apparatus.

1 17 6

i" "6 o

13 5
3 5

4 15 10
10 8 9
25 11 9
1 10
2 16 3

19 6 6
2 15

17 7 8
6 11 8

4

21 8 3
10
29 2 7
5 18 6

5 5

11 13
22 12

10
10 3

2 13
9 18
2

£ s. d.

17 10
17 10
15
30
6 10

4 15

39
8 18 45

7 6

6
2 3
3 10

12

5 9
6

15
13
6
2

12 1

3 7

1 5
2 8

17
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MISCELLANEOUS.—(Continued.)

Labour.
Materials,
&c. &c.

Apparatus.

1853.

August -

17
23
31

25

er6
s

21

27

2
Ki

29
2

4 8

M
18

26

4

n
Tl

D24
11

13
20

81

18

18

4

29

er5

10

7

6
11

14
16

21

11
<<

18

y 6

8

18

20
28

1

6

17

18

23

Paid Burns, for Bread, £6 19s. 6d. ; Kirby, for Bills, 3s. 8d
£ s. d.

3*15

mTs o

2 "4 31

i "4

3 10

9 "3 8

£'"i ioi
25

4615

6""9 6

419 5
12 6
75
58 17 3
749 6
191 10 8
189 1 10

i'i'2

313 9

312 li

818

2 17 6

£ s. d.

7 3 2

12 3 7

6 18 10
8

8 4 3

3 16
7 1 m
i'"i 3

6 8 9

6
5 13 5

6 14 4
14

10
4 10
2 10
1 11 3

8 18 8
5 8

18 2 6

1814 4|

sTo 4
28 19 4i
10 5

3""2 6
1 18 9

2 6
26 14 11
15
13
17 10
3 11 3
20 1 1

1115 9

23"0
25 15 5

26 15 1\

14 4 6

6 1 1H
5 7 6

i""6 n
25 9 10

o'i'e 9

3* "2 6
12 18 9
1 10
19 9 1

15 7

13 10
17 1

18 10 4
3

3 2
5 10 11

8 15
38 5 91
17 19

9 9 4

£ s. d.

i<

«
« " for Hay. £5 18s. 9d.; 22nd, ditto £2 5s. 6d.
« " freieht of sundries, £1 6s.- 30th Smith for Hay, £2 10s
« " Reynolds, for Oats, £5 17s. 4|d. 82 bu Coal £1 4s. 6d

M

" travelling expenses for August and September, 1853
" for protest, 15s , duties, 3s. 9d.; Postages and Telegraph, 12s. 6d.
" McMillan, for Oats

Septemb " for blank Book, 15s ; 7th, Oats, £5 5s
" for Oats, £4 0s. 6d.- Storage, 2s. 3d.- 13th Coal, £1 10s. 8d

« " H. Crawford's board for August
<« " for Oats and Hay, £3 10s. lOd ; Molson & Co., £3 3s. 6d
<« " T. Waddell, Blacksmith, £1 4s.; interest, 14s
" 26, " Oat's, £io ; Frascr, the Carpenter, £3 10s

" fori cask Oil
t< " for 10 gallons Oil
«« " for Wood, £1 5s.; for Emery, 6s. 3d
H '" freight on Iron and Coal
" " Bank Com. and Notarial expanses

Oct. 1 " for Oats, £11 5s.; 10th and 12th, Oats and Hay, £6 17s. 6d

<« " for Oats, £9 14s. 4|d.; 18th, Slorah, for Wood, £9.
« " H. Crawford's board

" N. Carman, for do
« " W. Brennan's Account

" Dardis, for Oats, £26 12s. 7|d.; 22nd, Oats, £2 6s. 9d
« " for Hay, £3 15s.; 29th, Oats" and Hay, £6 10s
cc " Flange for Pump 1 17 9
H " travelling expenses for October, November, and December, 1853

" for 11 gallons Lamp Oil
«
«

" Telegraphs, Postages, &c., in Oc: ober, November, & December..
" for shoeing horse, 9s. 6d.; White Lead, 2s. 6d.

Novemb " for Hay and Oats, £23 16s. 8d.; Cotter & McCurdy, £2 18s. 3d
" Rev. Mr. Mackay

" 10 4 " for Hav and Oats
" 5 tons Hay, £12 10s.; 13th, Oats, £5.....

« " for 10 gallons Oil and freight
Dec'ber " for 194 bushels Oats

" Brennan, for mending Harness
«« " Horse-shoeing and Horse-hire

October " Sproul, for Pumping
do £6 10s.; 5th November, do £50 ; 24th, £2 7s. 3d

" wages in October, as detailed in time-book
<< " do in November, do
«« " do in December, do
« " for making Screw-pump 11 10
«« " for Timber, £10 13s. 3d.; 29lh, 1 bar Steel, £l 2s. 6d
k " O'Neil, for Pick-handles 12 10
" " for do 15s.; 11th, Nuts, &c, for Cars, £3 2s 6d

" for 1 sett Lines and Blinds
5 7 6
15

Novemb " Waddell,the Blacksmith's Account
" for 1 Axe, 6s. 3d.; 10th, Carman, for Lumber 6 3

« " Aikin, to acct., £13; 24th, £5; 31st Dec, balance, £7 7s. 5d
«« " for Axe-helves and Whip 5 9
« " for 1 Pistol, £4 10s.; W. Reid, Wheelwright, £3 13s. 9d 4 10

Dec'ber " K. Macpherson's Account for sundries

1854.

January " for Hay, Oats, and Barley
" for Barley, £2 lis. Hid.; Hay, £2 10s

» " for Oats. £3 10s.; Hay, £3 17s. 6d
«. " W. Brennan's Account
« " K. Macph'-rson, for Oats
«« " for Oats, £23 4s. 7d.; Hay, £2 3s. 9d.; Bran, Is. 6d .'

«<

M
«

" travelling expenses for January, February, and March, 1854
" Telegraphs, Postages, do do
" Milner's Stable bill

it " Premium on draft on Quebec
•« " costs in re McPhcrson v. Milner
« " expenses of house

Februar " for Wood, £2 Is. 3d.; Hay, £10 ; Oats, £7 7s. lOd .

« " for Coal, 7s. 6d ; interest and protest of Note 8s. Id .« " for Hay, £10 8s. 9d.; Oats, £2 16s. 3d.; Wood, 5s....
« " for Horse Medicine, 2s. Id ; freight, 15s
<t " for 231 cords Wood £7 5s. 4d.; 28th, Oats, £11 5s
M " for Hay. £2 13s. 9d.; repairing Engine-pipe, 6s. 3d

" duties, &c
March " for Coal, 8s. 5d ; 2nd, 20J cords Wood, £5 2s. 6d

" for Hay, £l 5s.
; 16th, Oats, £7 10s

k
! " for Hay, £13 13s.; 18th, Oats, £25 4s. 6id

•i " for Hay, £17 17s. 6d.; half bushel Salt, Is. 6d. ...«
U " for Oats, £6 19s. 4d.; Hay, £2 10s
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MISCELLANEOUS.—(Continued.)

1854.

March 2

1

31

January 16

February l

March 2i

January 16

10

February 1

«
18

•
20

•• •2'

March 30
January 11

February S

«•-

22
" 2:

April 27

February —

Paid for Oats, £3 2s. 6.; 30tb, Hay, £3 10s

for mending Pipe, 10s.; 31st, Oats, £5 12s. 6d

N. Carman ••••••

wages for January, 1854, as detailed m time-book

do February, do
do March do

Sproul, for Pumping
McCarty, balance at settlement

G. P- Anderson, Wheelwright
R. Sproul, drawing Wood
T. Waddell, for Blacksmith's work
Sproul, for Pumping • • ••••-;

Chambers, lor Timber, £S 15s.; Byers, ditto £ll 16s. 9d

Brown, for do £6 17s. 4d.; Davidson, for do £16 10s. 6d.

for 1 Horse-blanket and surcingles

fori sett new Harness •

for 1 Buffalo, £2 2s. 6d., 1 string Bells., lis. 3d

for 1 halter
Chamberlain, for Castings

D. Carman's Order
W, Ford, for 88 lbs. belting

for Pickhandles, &c
Cheney, balance of Account
for Pick-handles
for 1 sett Measures
fori Cutter •

••-••;••

Bank Com. and interest to Bank of British xsorth Amerca
for 2| cords "Wood
for 2S bushels Coal •

for 1 Horse-shoe, Is. Gd.; Grease for "V\ heels, is. Sd

for 1 ton Hay.
J. Mowatt. for 1 Horse
Anthony Friel. for wages
amount of Account for Dredging
Thomas Kirkpatrick, Solicitors Account
Irvine's Ace mnt for Cribbing, &c

: George Crawford's salary

Labour.
Materials,
&c. &c-

£ s. d.

10
5

226 12 11
260 6 6

173 8 2i;

20
30

15
17

2 19
1 5

28 16
330 15
23
970
136 17

£ s. d.

8 12 6
5 12 6

Apparatus.

20 11 9

23 7 10

7 17 6

o'io 6

102 15
6 12 10

8 5

3 2

2 10

£ 19611 0| 4153 12 6£ 1933 15 11

J

£ s. d.

17
6
2 13

5

13

6 12
5 15 10

15
5

5 12 6

13

RECAPITULATION.

Labour £19611
Materials, &c. &c 4153 12

Apparatus 1933 15

04

Hi

£25G98 8 6J

The aforesaid abstract is a true copy from the Books of Messrs. Crawford &
Milner, of the entries therein, for monies disbursed by them on account of the

making of the Junction Canal, Edwardsburg, from May, 1852, to April, 1854,

amounting in the aggregate to twenty-five thousand six hundred and ninety-eight

pounds eight shillings and six pence.

THOMAS CRUSE,
Accountant, Kingston.
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MISCELLANEOUS.— {Continued.)

Date.

27 Arrears of wages unpaid up to 1st April

S. English, 13 cords Wood
Shaver, 19 do do
Myers, balance on Wood.
;11. MeMillen, on account
Duties on sundries
jW. Elliott, balance on account
jW. S Akins, per account
W. Johnston, Hay
S. Sellick, Straw-cutter
iW. Brennan, repairs to Harness, &c
Thomas Waddell's account, Forging
Thomas O'Neal, Pick-handles, &c
Pops, 20| cords Wood
J. S. Gilman's account, Horse-hire.

Do 1 pair robes and whip
J. P. Gates, on account
H. Crawford.
Paid passages from Kingston of Caulkers, and board of do ....

Board of Engineers repairing Engine
Paid Caulkeis' time, as per M. R. W. Co. account

wages of men lor April, as per time-book
J. P. Gates, on account .'

J. Hoay, balance of wages
McCarthy, do
J. McNulty, 21 dozen Pick-handles
W. Brennan, repairing Pump
G. Brouse, for Nails
J. Wilton's account for Harness
1 dozen Horse-cards, 5s. 8d.; 5| lbs. Packing for Engine
2 Piles and 1 lb. Amber
freight of sundries
C. W. Jenkins, J. C. and J. Crawford's travelling expenses from

26th April to 13th May
14 lbs. Powder, 14s.; freight of sundries, ls.9d
Horse-hire, &c, 26th May
freight of sundries
Printing bills for men
58 busiiels Oats
2 tons Hay
13 Hame-straps
1| tons Hay
70 bushels Oats
J. Counter, expenses to Quebec, 16th September
various Telegraphs in February
J, Counter, travelling expenses
Holmes, H tons Hay
Adams, 36* bushels Oats
Commercial Bank, for interest and expenses
Sheriff, for costs on do
Adams, Weston, and Holcroft, on account, Hay
Hay and Oats, 25th May
W. Brennan's account, repairs to Harness
38l| bushels of Oats
C.

1 W. Jenkins, expenses to and at Quebec
H.'Vankoughnet's expenses in Commercial Bank suit
Telegraphing in April
Jones & Doudsley's account
Towing of Dredge
P.. Gilpin's draft for Oats
Pense's account, Printing, 15s.; discount on money, 3s. lid.
Posting and Telegraph
men's wages for May
99 bushels Charcoal
Frothingham & Co.'s account, Iron, &c
1 ton Blosburgh Coal
| ton Hay, £1 5s.; J. Miller, 47c-l 26 Hay, £7 2s. 3d
C W. Jenkin's travelling expenses in June
James Cotton, Charter of Dredge
Kerby's account for Sheep-skins, Stove-pipes, &c
Brouse. on account for Oats
freight of sundries
discount on drafts, 8s. 2d.; Road Assessment, £1
22 gallons Paint Oil

5k lbs. Packing
discount on 3 notes
1 pair Axles, £1 Is. 3d.; Powder-filler, 2s. 6d
for building Chimney in Eorge
1 dozen Horse-cards, 5s. 8d.; 1 barrel Salt, 8s. 9d
32 bushels Oats, £5 Is. 4d.; dressing sick Horse, 2s. 6d
John Cotter, for sawing Butts
N. Carman's account, board of Clerk, Foreman, &c, previous to

1st May
J. Counter's expenses to Montreal, 23rd

Labour.

£ s. d.

334 10 8

2 8 9

Materials,
&c, &c.

5 2 6

6"16 3

10

2*'

12 10

7 10

810 2

5 15 8
1250

12

4

78
5 12 8

£ s. d

77 17

t'"i

l"s 4

17
4 5

14 5

6 15 9

3" i 3
6 3

8 2 10
5 2 6

4'l'i 3

10 19 8

i'i'i 2

4'io
6 6

128 13 4
58 6 9
3 10

13 7 3

(TV 8

45" i 9'

010

81 17 6
18 14

2 9

i" 16
52 3 3
2
8 7 3

i'"i 11
1 17
4 3

18 2

1 10
13 9

17 17 7
13 9

14 5

5 3 10
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MISCELLANEOUS.— (Continued:

1854.
June
do
do
do

July
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do

August
do
do
do
do
do
do

do do
do do

Sept'ber
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do

October
do
do
do
do
do
do
do
do
do
do
do
do

do

do
do
do
do
do
do
do
do
do
do
do
do!

do
do
do
do
do
do
do
do
do
do
do
do
do
do
do!

do
do
do
do
do
do
do
do
do
do

do!

do
do
do
do
do
do
d<

dc

d<

d<

dc

do

do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do

do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do

do

R. M. Miller, balance of account
Hay, Straw and Oats
men's wages, as per time-book, for June
towing Dredge to works
Kails, 19s. 2d.; 1 Tin-can, 3s. 9d
Mr. Farrcll, for 1 Horse
discount on June Estimate

do on Notes £75—2s. 8d.; £150 —16s. 3d.; £100 —13s. 7d
294 bushels Oats
5? tons Hay
sundry repairs to Harness
drawing Hay and Oats from Prescott
W. S. Aikins", for sundries, per account
5 cords "Wood
L. Burns, 183 bushels Oats
discount on Note, £500
Jones & Doudsley, Foundry-work
J. Counter, expenses at Quebec ,

C. W. Jenkins, do Montreal
men's wages for July, as per tine-book ,

discount on Bill for £250
freight and lockage of sundries ,

discount on £150
,

2 tons Hay, J. Slorah
J. Counter, expenses to Quebec
James Miller, 60-1-23 Hay
C. W. Jenkins and J. H. Counter, travelling expenses in July

and August
discount on July Estimate
men's wages for August, as per time-book
6 tons Blosburgh Coal
duties on Coal and Iron
lit tons Hay
Browse & Bailley, for Oats, per account
J. Counter, expenses to Quebec
Thomas Smith, 4* tons Hay
W- Marshall, 27* bushels Oats
Watrous & Lawrence, Iron, &c, per account
freight of Iron, &c
1 File, 2s. 6d.; discount on draft £50,—2s. 6d.
Telegraph

,

C. W. Jenkins and J. H. Counter's travelling expenses
discount on Note £500
J. D. Bryce's account for Rope, &c
Thomas Smith, 3 tons Hay
22* bushels Oats, £2 16s. 3d.; 1 ton Hay, £2 12s. 6d
repairs to Harness
L. Lambson, 139 cords "Wood
Wm. Marshall, 1-15-2-0 Hay and 21 bushels Oats
Cash paid 8-2-0 Hay and 14£ bushels Oats
Watrous & Lawrence, Iron, Steel, Pitch, &c
discount on Notes, £500,—£7 16s. 3d.; and £150,—15s. 9d.
protest on Note £50
discount on Estimate for August
1 cord Wood
discount on £550
407* cords Wood
tollson do
* cord Wood, 3s. 4d.; Stationery, Is. 3d.
W. Reid's account, repairing Cars
13 dozen Pick-handles

,

Shaver, for Oats and Ties
2685 feet Hoards from Gallops ...... .......L......"."
1 Axe, 4s. 9d.; 1 Lamp and Filler, 8s. 3d
1412 feet Boards from Akins .......

freight of sundries ...................'.'..'...'.

6 pair Whipple-trees, 12s.; 1 keg Nails, £1 7s! 6d.........„.....!.!"!"
men's wages for September, as per time-book
Watrous & Lawrence, Belting for Pump-wheeL.................!"..]
17.1 g. dozen Pick-handles
7 pair Stone-boats .„....?.;!!!."".!!""""".!

William Shaver's account for Ties
Corfieldfor 1 Shanty ..'.......!..".'....'".'.!!...""!!!.".'.'!

Jones & Doudsley, Foundry-work ............

G. M. Gate's account, sundries ..

'.'

discount on September Estimate
."

." ........
do on Note, £500

Telegraphs, 16s. 9d.
; Stationery, £1 7s. 6d.."..'.'""!.\.!...!."".!"""!!

protest and interest on £100
Gilman, for Horse-keeping, Ac!.'!!!.'!!!.'"!"!!!!!.'.'""!!!!.'." !"""!"!!!!

C. W. Jenkins and Von Zebra, travelling expenses to and from
Quebec, and at Quebec for men

C W. Jenkins and J. Crawford, travelling expenses

1053 12 11
31 6

14

3 15
5

728 13 5

8

9 6 3

425 "3 9

12 10

10 2

1030 5 5

17 6 9
3 2 6

2 11

31 9
1 17 6
53 18
14 5

3 3 2
1 13 9
29 14 9
3 16 2

3 17 7

5 4 10
16 3

5

11

2 17 6

12
5 11

6 13 3

97 17

12 13 1

14 7 3
11 3
5

16
7*15

8"*8 9
5 8 9

38""4 6

7 12 6
2 17 6
3 18 10
8 12

5 2
12 3

7 6
7 15

145 4 9
5

4 7
2 2 3
3 5
3 16 6
5 3

13
3 10 7
1 12 6
1 19 6

4 11 8

a'ia 3

2 18 6
4 8 1
7 16 2
2 4 3
16 2
17

30

4 2

61 8

18 4

16 5

12 16 4

113 5

2" "6

18 15

,G0
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MISCELLANEOUS.— (Confirmed.)

Date.
1

Labour.
Materials,
&c. &c.

Apparatus.

1854
October

do
do
do
do
do

do
do
do
do
do
do

do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do

do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do

y 3
10

do

IPaic
1

do
do
do
do
do

do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do

do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do
do

do
do
do

I John H. Counter, expenses at Prescott
£ s. d.

2 10

27 7 6

9 12 10
12

10

2 10

4" "6 9
18

3 15
64 9 9

ii""6

319 9

2 "il 3
2455 5 10

3 2 6
17 6
48 6
97
166 3 4
62 10

£ s. d.

48"l4
10
15 3
5 11 11

18"l9 5

6*"5

1010

s'io 2

4""2 11
9

4*"9 5

3 1

l"4 6

12"12

o'ie 11
13 2
2
2

14 4

i'e

o'i'i 10
11200

26"l6 1
200
156 11 10
76 10 2

591 11 7

s'io 4

2*16

74 15 5

12 10
9 5

5 11

12 9
5 13 6

5 3 7
2 11 9
7 1 1

£ s. d.

do for 108 cords Wood
do % ton Coal
do
do T. O'Neal's account, transportation of Iron
do Laird, draft for expenses getting up German

Emigrants £50 6
Miller's draft for do 10 19

61 5

do Thomas Smith, for Hay
do 7 8
do
do 4 14 3
do George Jubcs, 3£ tons Hay
do 19 4

Dec'ber 29 12 4
do duties on do 4 5 4
do Canal tolls on "Wood
do 4| tons Blosburgh Coal
do J. 1J . Gates, Check, balance of wages
do board of Engineers, repairing engine
do English, for teaming, not in Pay-list
do
do A. McCarthy's account, Rent and Plank
do John Corrigan, for Shanties 9 10
do G. A. McDonald, 7 pieces Cedar
do J. McCartv, for Shanty 2 7 6
do A. McKeefer, for Wharf-pins, &c
do G. P. Anderson, 2 Broad Axes 17 6
do
do
do T. O'Neal, S dozen Pick-handles
do J. McNulty, 8 do do
do T. O'Neal, Nails, Salt, &c
do
do

J. Bruce's account, connecting Steam-power with Water-wheel. 24 6 2

do
do Telegraphs and Postages
do
do McMillcn's account, sundries
do
do Marine Railway account, for Oil
do J. Slorah's account, sundries, (supposed)
do D. Carman's account, Lumber
do G. Brouse, do do
do J. Anderson, making Coffins
do
do John Eraser's account £653 7 9

Less amount entered folio 5 61 16 3

do J. Counter, travelling expenses
\

do discount on £550 Note
do 12 14 2
do Chown & Hamilton's account, Stove-pipes 27 13 7
do Whitehead's do do 42 15
do T. Waddell's account, Blacksmithing
do 2 15
do freight, sundries, per Ross & Molson
do J. Anderson, for bill of Coals
do freight of do from Quebec
do do sundries, per McPherson & Crane
do
do C. W. Jenkins, travelling expenses
do S. Mnckleston's account
do
do men's wages for October, Nov. and Dec, as per time-book
do
do
do
do
do do C. W. Jenkins, 8 months do
do do J. H. Counter, 12th Aug. to 12th Nov. do

1855
Februar
do do do
do

£ 9009 1 4 2732 18 2 436 19 7
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The foregoing is a just and true account of the expenditure incurred on the

Junction Canal, by J. Counter, Esquire, during the years 1854-55, to the best of

my belief, errors and omissions excepted.

CHARLES W. JENKINS.
Kingston, 16th February, 1855.

Account of Disbursements and Receipts for and on account of the Junction Canal,

by J. Counter, from May, 1852, to February, 1855.

£ s.

9009" 1

2732 18
436 19

d.

4
2
7

£ s. d.
19611
4153 12 6

" do do do Apparatus 1933 16

By amount received from Government to same date
25698 8 6
13393

12305 8 6
To 1 year interest on £12305, from February, 1S54, to February, 1855 738 6
" amount expended since February, 1854, for Labour
" do do Materials

do do Apparatus

...£25518 15 10

7

By cross amount received, per final Estimate
12178 19

11061 2

1

3

£

Less this sum entered above, on account of same £13393
And this sum paid to Bowes & Castles 1064 13

1117 16 10

Total deficiency 14161 11 4
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Estimate of Work done and Materials delivered on the Junction Canal, (Town-
ships of Edwardsburgh and Matilda,) by Crawford & Milner, Contractors.

Work commenced 12th January, 1852, under Messrs. Bowes & Cassels

;

transferred to Messrs. Crawford & Milner, 12th May, 1852. Contract surren-

dered, November, 1854.

Section l
do 2

do do
do do
do do
do do
do do
do do
do do
do do

do do

do 1

do do

do 2
do do

do do

do do

do do
do do

do do

Description of Work, &c. &c

Earth excavation and dredging cubic yards
Earth do do do
Rock do or Boulders blasted do
Rip-rap Wall do
Timber in Crib or Pier-work L. feet

Stone for ballast in do cubic yards
Wrought Ironin do lbs.

Snubbing-posts placed each
Pumping, bulk sum
Repairs to Bank at Glassford's Bay and Nowlan's Point ; Booms for

protecting bank ; cutting Check at Lock ; removing Crib, &c,
(see bill)

Surface excavation done by Bowes & Cassels, on which a per centage
was retained

—

25956 c. yds. excavation paid... £ 832 6 7?
25956 do do at Is... 1297 16

£465 9 4}
7034 do do paid... 232 6 11 f
7034 do do atlsld 381 2

£148 13 2|
Taking up and re-laying a portion of Railway track rendered neces-

sary by the high water, 1852
Removing Stone at Point Iroquois, November, 1853—13 days men,

4s.; 3£ do team, lis
Timber delivered for Crib-work L. feet
Work done in November and December, after surrender of Contract,

per agreement, (see pay-list)
Plant-horses, Machining Tools, &c, per award of appraisers, dated at

Edwardsburgh, 22nd December, 1854
Amount paid Bowes & Cassels

Total amount for work, &c. done
Amount of previous payment £22695 7 4
Paid for preparing documents for extension of time for

completion 15 12 6

Total payments

Amount due

Quantities.

127.99.3.31

136.031.70

485.63
19.143.69

118.511.00

9.157.09

59.34£

5081.00

Contract

Price.

1500

3*

Amount.

£ B. d.

6399 13 3£
7368 7 8

97 2 6
1914 7 4*
2715 17 6i

915 14 2
98 18 2
5

1250

144 1

100

4 10 6
74 1 Hi

658 13

2109 6 8
1064 13 71

25534 10

22710 19 10

10 2

Dated at Edwardsburgh, the second day of January, 1855.

I hereby certify the above estimate to be correct.

(Signed,) JOHN PAGE,
Engr. Public Works.
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